

CPRE/SE/EE 491 Weekly Report 10

Date: 4/3/17

Group Number: Dec1714

Project Title: AR Monitoring System

Client: Andrew Guillemette

Advisor: Dr. Johnny Wong

Team Members/Roles:

Arbaaz Khan (Leader), Nipun Dayanath (Communication), Dheeraj Nalluri (Communication), Sam Altier (Key Idea Holder), Patrick Mosebach (Webmaster), Ben Meis (Key Idea Holder)

Weekly Summary:

Tuesday - Refinement

Thursday - Worked on the second revision of the project plan.

Saturday - Discussed technicalities discovered during development with client.

Pending Issues:

We've been having difficulty using the map with the recognition library.

Individual Contributions:

<u>Name</u>	<u>Individual Contributions</u>	<u>Hours this Week</u>	<u>Hours Cumulative</u>
Arbaaz Khan	Group meetings	5	48
Nipun Dayanath	Group meetings	5	49
Dheeraj Nalluri	Group meetings, work on project	5	56
Sam Altier	Group meetings, work with Pi	6	47
Patrick Mosebach	Group meetings	5	48
Ben Meis	Group meetings, Pi work	6	54

Plan for coming week:

Begin working on scripts for interfacing HoloLens with server. Continue gimbal development.

Summary of weekly advisor meeting:

Our advisor meetings are bi-weekly. We did not have one this week but will have one next week.