

CPRE/SE/EE 491 Weekly Report 11

Date: 4/10/17

Group Number: Dec1714

Project Title: AR Monitoring System

Client: Andrew Guillemette

Advisor: Dr. Johnny Wong

Team Members/Roles:

Arbaaz Khan (Leader), Nipun Dayanath (Communication), Dheeraj Nalluri (Communication), Sam Altier (Key Idea Holder), Patrick Mosebach (Webmaster), Ben Meis (Key Idea Holder)

Weekly Summary:

Tuesday - Discussed progress and collaborated on findings.

Thursday - Gimbal team, meet and worked on having it connect to Pi

Saturday - Cancelled because client was unavailable.

Pending Issues:

Individual Contributions:

<u>Name</u>	<u>Individual Contributions</u>	<u>Hours this Week</u>	<u>Hours Cumulative</u>
Arbaaz Khan	Group Meetings, Gimbal and Pi Setup/testing	7	55
Nipun Dayanath	Group Meetings	3	52
Dheeraj Nalluri	Group meeting and work on project	3	59
Sam Altier	Group Meetings, Pi Setup/testing	5	52
Patrick Mosebach	Group Meetings, work on hololens app	4	52

Ben Meis	Group meetings, gimbal and pi setup/testing	5	53
----------	---	---	----

Plan for coming week:

This week we are planning to meet with our advisor Prof. Wong on Tuesday and meet with our company sponsor, Andrew, on Saturday. Additionally, we are working on completing the individual components of our project.

Summary of weekly advisor meeting:

Cancelled because advisor was unable to meet the past week. The meeting will be held this coming week.