

## CPRE/SE/EE 491 Weekly Report 6

**Date:** 3/6/17

**Group Number:** Dec1714

**Project Title:** AR Monitoring System

**Client:** Andrew Guillemette

**Advisor:** Dr. Johnny Wong

### **Team Members/Roles:**

Arbaaz Khan (Leader), Nipun Dayanath (Communication), Dheeraj Nalluri (Communication), Sam Altier (Key Idea Holder), Patrick Mosebach (Webmaster), Ben Meis (Key Idea Holder)

### **Weekly Summary:**

Tuesday meeting - Moved to after our advisor meeting and was only a brief discussion.

Thursday meeting - Drew up a document detailing all of the deliverables we expect to accomplish by the end of the semester. We also established who would work on what parts of the project.

Saturday meeting - Met with client to discuss progress and presented a document of deliverables to be signed and acknowledged by everyone involved as the team's goals for the semester.

### **Pending Issues:**

Yet to complete a design document.

### **Individual Contributions:**

<b><u>Name</u></b>	<b><u>Individual Contributions</u></b>	<b><u>Hours this Week</u></b>	<b><u>Hours Cumulative</u></b>
Arbaaz Khan	Group meetings, Research on Pixhwak	4	30
Nipun Dayanath	Group meetings, server development	4	31
Dheeraj Nalluri	Group meetings, research tools/libraries	5	35

Sam Altier	Group meetings, brief readings on CANbus	5	32
Patrick Mosebach	Group meetings, unity experience/ hololens gui start	5	33
Ben Meis	Group meetings, research	5	33

**Plan for coming week:**

Accomplish first round of deliverables in our timeline along with the completion of the design document.

**Summary of weekly advisor meeting:**

When we met with our advisor, Dr. Wong, we decided that it would be beneficial for us to generate a document specifying the deliverables for the first semester and to have the client as well as each team member sign off on it in order to ensure that everyone is on the same page and understands what is expected for the first semester.