

## CPRE/SE/EE 491 Weekly Report 9

**Date:** 3/27/17

**Group Number:** Dec1714

**Project Title:** AR Monitoring System

**Client:** Andrew Guillemette

**Advisor:** Dr. Johnny Wong

### **Team Members/Roles:**

Arbaaz Khan (Leader), Nipun Dayanath (Communication), Dheeraj Nalluri (Communication), Sam Altier (Key Idea Holder), Patrick Mosebach (Webmaster), Ben Meis (Key Idea Holder)

### **Weekly Summary:**

Tuesday - Discussed progress over the break and brief discussion of upcoming deliverables.

Saturday - Met with client to review milestones and setup Raspberry PI. Purchased library for mapping in HoloLens.

### **Pending Issues:**

None

### **Individual Contributions:**

<b><u>Name</u></b>	<b><u>Individual Contributions</u></b>	<b><u>Hours this Week</u></b>	<b><u>Hours Cumulative</u></b>
Arbaaz Khan	Meetings, Work on PI and Gimbal	6	43
Nipun Dayanath	Meetings, Work on project	5	44
Dheeraj Nalluri	Meetings, Work on project	5	51
Sam Altier	Meetings, work with pi	5	41
Patrick Mosebach	Meetings, Work on project	5	43

Ben Meis	Meetings, Work on PI and Gimbal	5	43
----------	---------------------------------	---	----

**Plan for coming week:**

Work on upcoming deliverables including displaying a map object in the HoloLens and progress on the gimbal setup.

**Summary of weekly advisor meeting:**

We meet with Prof. Wong this week. In our meeting, we discussed the milestones that we have completed and went over our signed deliverables document.